1.CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1 5
2. AMENDMENT/MODIFICATION NO, 3, EFFECTIVEDATE |4, REQUISITION/PURCHASE REQ. NO. 5.PROJECTNO (Ifapplicable)
01 04-May-2017 WITXNJ62530857
6,ISSUED BY CODE  |W91278 7.ADMINISTERED BY (Ifother than item6) CODE
ENDIST MOBILE CONTRACTING DIVISION
109 ST JOSEPH ST See ltem 6
MOBILE AL 36502
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
MIKE HOOKS, LLC.
ASHLEY MCMAHON
AoHLEY MCAtON 9B. DATED (SEE ITEM 11)
WESTLAKE LA 70660-5744
10A. MOD. OF CONTRACT/ORDER NO,
X | Wo1278-16-D-0110-0003
10B. DATED (SEE ITEM 13)
CODE__OCUN? [FACILITY CODE X | 23-Sep-2016
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICITATIONS
l:l'ﬂle above numbered solicitation is amended as set forth in Item 14, The hour and date speciied for receipt afOfer |:| is extended, D is not extended.

Oikr nust acknowledge receipt ofthis amendment prior to the hour and date specified in the salicitation or as amended by one ofthe Bllowing methods:

(a) By completing Items 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendient on each copy ofthe ofer submitted;
or (¢} By separate letter or telegramwhich includes a reference to the solicitation and amendirent numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. Ifby viriue ofthis amendirent you desire to change an offr already submitted, such change may be rmde by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY T O MODIFICATIONS OF CONTRACT ¥ORDERS.
IT MODIFIES THE CONTRACT /ORDER NO. AS DESCRIBED IN ITEM 14,

A. THIS CHANGE ORDER IS ISSUED PURSUANT TQ: (Specify autherity) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B, THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

x [C. THIS SUPPLEMENT AL AGREEMENT IS ENTERED INTC PURSUANT TO AUTHORITY OF:
FAR 52.243-4 CHANGES

D. OTHER {Specify type of modification and authority)

E. IMPORTANT: Contractor D is not, is required to sign this document and return 1 copies to the issuing office.

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:  kSctSedri171262

1. The purpose of this modification Is for the cantractor to furnish equipment, materials, supplies, and manpow er required to perform
maintenance dredging of Maobile Harbor, AL.

2. As aresult of this modification, the task order amount is hereby increased from $4,178,800.00 by $1,820,900.00 for a new total of $5,999,700.00.

3. Period of Performance: No Change

4, All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions ofthe document re@renced in Item9A or 10A, as heretofore chanped, remmins unchanged and in fall foree and effect.

15A. NAME AND TITLE QF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

. Kyle M. Rodgers
\/ KUHSJ }”\[l (-epnflﬁlkf" TEL  251-690-3356 EMAIL kae&n rodgers@usace.army.mil

I5B. C RACTOR/OFFERO 15C. DATE SIGNED DR | 16C. DATE SIGNED
7‘“& », k/’_’ 7%47@,? 8B1G705.08 08:5%:50
Sl || ¥4 0500 5/8/17
(Signature of perso:ﬂau{honzed to sign}) : (Signatire of Contracting Officer)
EXCEPTION TO SF 30° 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 ’ Prescribed by GSA

FAR (48 CFR) 53.243




1.CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1 5
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5.PROJECT NO.(Ifapplicable)
01 08-May-2017 W31XNJ62530857
6. ISSUED BY CODE W91278 7. ADMINISTERED BY (Ifother than item6) CODE
ENDIST MOBILE CONTRACTING DIVISION
109 ST JOSEPH ST See Item 6
MOBILE AL 36602
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
MIKE HOOKS, L.L.C.
ASHLEY MCMAHON 9B. DATED (SEE ITEM 11)

409 MIKE HOOKS RD
WESTLAKE LA 70669-5744

x | L0A. MOD. OF CONTRACT/ORDER NO.
W91278-16-D-0110-0003

10B. DATED (SEE ITEM 13)

CODE__ OCUN7 [EACILITY CODE X | 23-Sep-2016
11. THISITEM ONLY APPLIESTO AMENDMENT S OF SOLICITATIONS
|:|The above numbered solicitation is amended as set forth in Item14. The hour and date specified for receipt of Offer |:| is extended, |:| is not extended.

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Itens 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIAT ION DAT A (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14,

A. THISCHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRAT IVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-4 CHANGES

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:  k5ct9cdr171262

1. The purpose of this modification is for the contractor to furnish equipment, materials, supplies, and manpow er required to perform
maintenance dredging of Mobile Harbor, AL. 2. As aresult of this modification, the task
order amount is hereby increased from $4,178,800.00 by $1,820,900.00 for a new total of $5,999,700.00.

3. Period of Performance: No Change
4. All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
KYLE M RODGERS / CONTRACTING OFFICER
TEL: 251-690-3356 EMAIL: Kyle.M.Rodgers@usace.army.mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED  [16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
%i ; . ?ﬂ”%&\.&——
BY 08-May-2017
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243



W91278-16-D-0110
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
SECTION DD 1155 - PURCHASE ORDER/DELIVERY ORDERS

SUMMARY OF CHANGES

SECTION DD 1155 - PURCHASE ORDER/DELIVERY ORDERS

The total cost of this contract was increased by $1,820,900.00 from $4,178,800.00 to $5,999,700.00.

CLIN 0002
The pricing detail quantity has increased by 28,333.30 from 150,940.32 to 179,273.62.
The total cost of this line item has increased by $28,333.30 from $150,940.32 to $179,273.62.

CLIN 0003
The pricing detail quantity has increased by 73,898.75 from 3,027,848.91 to 3,101,747.66.
The total cost of this line item has increased by $73,898.75 from $3,027,848.91 to $3,101,747.66.

CLIN 0005 is added as follows:

ITEMNO  SUPPLIES/SERVICES MAX UNIT UNIT PRICE MAX AMOUNT
QUANTITY
0005 1,718,667.95 Job $1.00 $1,718,667.95
IDIQ - Dredging
FFP
The contractor shall perform all dredging operations in accordance with the Scope
of Work.

FOB: Destination
PURCHASE REQUEST NUMBER: W31XNJ62530857

MAX $1,718,667.95
NET AMT
ACRN AE $1,718,667.95
CIN: W31XNJ625308570005
The following Acceptance/Inspection Schedule was added for CLIN 0005:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uic



01-JUN-2017 10.77

To:
DELIVERY DATE QUANTITY

30-SEP-2017 10.77

IRVINGTON SITE OFFICE

STEPHEN REID

7861 13TH STREET
IRVINGTON, AL 36544-2899

251-957-6019
FOB: Destination

SHIP TO ADDRESS

IRVINGTON SITE OFFICE

STEPHEN REID
7861 13TH STREET

IRVINGTON, AL 36544-2899

251-957-6019
FOB: Destination

The following Delivery Schedule item for CLIN 0002 has been changed from:

DELIVERY DATE QUANTITY

01-JUN-2017 150,940.32
To:

DELIVERY DATE QUANTITY

30-SEP-2017 179,273.62

SHIP TO ADDRESS

IRVINGTON SITE OFFICE

STEPHEN REID
7861 13TH STREET

IRVINGTON, AL 36544-2899

251-957-6019
FOB: Destination

SHIP TO ADDRESS

IRVINGTON SITE OFFICE

STEPHEN REID
7861 13TH STREET

IRVINGTON, AL 36544-2899

251-957-6019
FOB: Destination

The following Delivery Schedule item for CLIN 0003 has been changed from:

DELIVERY DATE QUANTITY

01-JUN-2017 3,027,848.91

SHIP TO ADDRESS

IRVINGTON SITE OFFICE

STEPHEN REID
7861 13TH STREET

IRVINGTON, AL 36544-2899

251-957-6019
FOB: Destination
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To:
DELIVERY DATE QUANTITY

30-SEP-2017 3,101,747.66

SHIP TO ADDRESS

IRVINGTON SITE OFFICE

STEPHEN REID
7861 13TH STREET

IRVINGTON, AL 36544-2899

251-957-6019
FOB: Destination

The following Delivery Schedule item for CLIN 0004 has been changed from:

DELIVERY DATE QUANTITY

01-JUN-2017 1,000,000
To:

DELIVERY DATE QUANTITY

30-SEP-2017 1,000,000

SHIP TO ADDRESS

IRVINGTON SITE OFFICE

STEPHEN REID
7861 13TH STREET

IRVINGTON, AL 36544-2899

251-957-6019
FOB: Destination

SHIP TO ADDRESS

IRVINGTON SITE OFFICE

STEPHEN REID
7861 13TH STREET

IRVINGTON, AL 36544-2899

251-957-6019
FOB: Destination

The following Delivery Schedule item has been added to CLIN 0005:

DELIVERY DATE QUANTITY

30-SEP-2017 1,718,667.95

Accounting and Appropriation

Summary for the Payment Office

SHIP TO ADDRESS

IRVINGTON SITE OFFICE
ASHLEY KLEINSCHRODT

7861 13TH STREET

IRVINGTON, AL 36544-2899

251-694-3726
FOB: Destination
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As a result of this modification, the total funded amount for this document was increased by $1,820,900.00

from $4,178,800.00 to $5,999,700.00.
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CLIN 0002:

AB: 096 NA X 2015 3123 000 0000 CCS: 111 K5 2015 08 2446 011670 96015 2520 55D2B5 (CIN
W31XNJ625308570002) was increased by $28,333.30 from $150,940.32 to $179,273.62

CLIN 0003:

AC: 096 NA X 2016 3123 000 0000 CCS: 111 K5 2016 08 2446 011670 96015 2520 53J4L6 (CIN
W31XNJ625308570003) was increased by $73,898.75 from $3,027,848.91 to $3,101,747.66

CLIN 0005:
Funding on CLIN 0005 is initiated as follows:

ACRN: AE

CIN: W31XNJ625308570005

Acctng Data: 096 NA X 2017 3123 000 0000 CCS: 111 K5 2017 08 2446 011670 96015 2520 5022H7
Increase: $1,718,667.95

Total: $1,718,667.95

(End of Summary of Changes)
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